(ಎ) ನಾರಯಣಪುರ ಆಣೆಕಟ್ಟೆ ಯೋಜನೆಯಲ್ಲಿ ಹಾಲಿ ಕೆಲಸ ಮಾಡುತ್ತಿರುವವರ ಸಂಖ್ಯೆ ಎಷ್ಟು ?

(ಬಿ) ಈ ಸಂಖ್ಯೆಯಲ್ಲಿ ಕೆಲಸ ಮಾಡುವ ಸಿಬ್ಬಂದಿ ಇದ್ದರೆ ಆ ಕಾರ್ಯ ಪೂರ್ಣಗೊಳ್ಳಲು ತೆಗೆದುಕೊಳ್ಳಬಹುದಾದ ಕಾಲಾವಧಿ ಎಷ್ಟು ?

(ಸಿ) ಈ ಯೋಜನೆಯ ಅಂಗವಾಗಿರುವಂತೆ ಕಾಲುವೆಗಳ ಮತ್ತು ಉಪ ಕಾಲುವೆಗಳ ನಿರ್ಮಾಣ ಕಾರ್ಯದಲ್ಲಿ ತಡವಾಗಲು ಕಾರಣಗಳಾವವು ?

(ಡಿ) ಈ ಆಣೆಕಟ್ಟೆ ಕಾರ್ಯ ನಿರ್ವಹಿಸಲು ಮತ್ತು ಕಾರ್ಯತ್ವರಿತ ಗೊಳಿಸಲು ಹತ್ತು ಲಕ್ಷ ಜನರಿಗೆ ಕೆಲಸ ಒದಗಿಸಲು ಸರಕಾರ ಯೋಜನೆ ಯೊಂದನ್ನು ತಯಾರಿಸಿದುದು ನಿಜವೇ ?

ಶ್ರೀ ಎಚ್. ಎನ್. ನಂಜೇಗೌಡ.—(ಭಾರಿ ನೀರಾವರಿ ರಾಜ್ಯ ಮಂತ್ರಿಗಳು)

(ಎ) ನಾರಾಯಣಪುರ ಆಣೆಕಟ್ಟು ಯೋಜನೆಯಲ್ಲಿ (ನಾರಾಯಣಪುರ ಆಣೆಕಟ್ಟೆ ಮತ್ತು ಎಡದಂಡೆ ಕಾಲುವೆ) ದಿನಾಂಕ ೭—೮—೭೩ನೆಯ ವಾರದ ವರದಿ ಯಂತೆ ಪ್ರತಿ ದಿನ ೫೫,೨೭ ಜನರು ಹಾಲಿ ಕೆಲಸ ಮಾಡುತ್ತಿದ್ದಾರೆ.

(ಬಿ) ಈ ಸಂಖ್ಯೆಯಲ್ಲಿ (ಅಂದರೆ ಪ್ರತಿ ದಿನ ೫೫,೨೭ ಜನರು) ಕೆಲಸ ಮಾಡುವ ಸಿಬ್ಬಂದಿ ಇದ್ದರೆ ಈ ಕಾರ್ಯ ಪೂರ್ಣಗೊಳ್ಳಲು ೯ ವರ್ಷ ಬೇಕಾಗುವುದು.

(ಸಿ) (i) ಯೋಜನೆಗೆ ನಿಯೋಜಿತ ಪ್ರಮಾಣದಲ್ಲಿ ಹಣ ದೊರೆಯುತ್ತಿಲ್ಲ ವಾದುದರಿಂದಲೂ (ii) ಉಸ್ತುವಾರಿ ಸಿಬ್ಬಂದಿ ಸಾಕಷ್ಟು ಪ್ರಮಾಣದಲ್ಲಿ ಇಲ್ಲ ದಿರುವುದರಿಂದಲೂ ಮತ್ತು (iii) ನಿರ್ಮಾಣ ಕಾರ್ಯಕ್ಕೆ ಬೇಕಾಗುವ ಭೂಮಿ ಯನ್ನು ವಶಪಡಿಸಿಕೊಳ್ಳಲು ಆಗುವ ಎಡರು ತೊಡರುಗಳಿಂದಲೂ ಕಾಲುವೆ ಮತ್ತು ಉಪಕಾಲುವೆಗಳ ನಿರ್ಮಾಣ ಕಾರ್ಯದಲ್ಲಿ ತಡವಾಗುತ್ತದೆ.

(ಡಿ) ಯೋಜನೆಯ ಮೊದಲನೆಯ ಹಂತದ ಕಾರ್ಯವನ್ನು ೧೯೮೫-೮೬ನೇ ಸಾಲಿಗೆ ಪೂರ್ಣಗೊಳಿಸುವಂತೆ ತ್ವರಿತ ಮತ್ತು ರೂಪಿತ ಕಾರ್ಯಕ್ರಮವೊಂದನ್ನು [Phased Programme of Upper Krishna Project-Stage-I] ರಚಿಸಲಾಗಿದೆ. ಇದರ ಪ್ರಕಾರ ಸುಮಾರು ಪ್ರತಿದಿನ ೫೪,೦೦೦ ಜನರಿಗೆ ಕೆಲಸ ಒದಗುತ್ತದೆ.

YELLADABAGI BHAKSHIKERE FEEDER CHANNEL

56. (67) Sri T. TAREGOWDA (Kallambella).—Will the Minister for Public Works and Electricity be pleased to state:—

(a) whether the revised estimate for Yelladabagi Bhakshikere feeder channel of Kallambella Hobli Sira Taluk have been submitted to the Government by the Superinten-

ding Enginner, PWD, Bangalore Division through the Chief Engineer for Minor Irrigation;

(b) if so, whether the Government has accorded sanction to the said estimate;

(c) whether it has come to the notice of Government that the expenditure so far incurred on the construction of this feeder channel for the last 10 years would become infructuous and the ryots have been put to heavy loss due to this delay;

(d) when Goverment would accord sanction and complete this work ?

Sri H. M. CHANNABASAPPA, (Minister for Public Works and Electricity).—(a) No. The revised estimate is under scrutiny in the office of the Chief Engineer, MI & PHE.

(b) No.

(c) The expenditure already incurred will not be infructuous since the work is resumed and will be completed as early as possible. Whatever water that is received by Yelladabagi Bhakshikere, is being utilised by Atchkatdars by adjustment of area and by adopting cropping pattern. The ryots have not been put to any loss.

(d) Action will be taken to approve the revised estimate soon after it is received from the Chief Engineer, MI & PHE.

UNEMPLOYMENT PROBLEM OF S. C./S. T. IN THE STATE OF MYSORE

57.(85) Sri M. H. JAYAPRAKASH NARAYAN (Sirsi).—Will the Minister for Labour be pleased to state.—

(a) the number of persons belonging to scheduled castes, tribes who hold;

i) M.B.B.S. Degree
ii) B.E. Degree
iii) S.S.L.C.
iv) Diploma Holders (Engineering)